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Statement of Common Ground 
 
1. Introduction 
 
1.1 Chelmsford City Council (CCC) is reviewing the Chelmsford Local Plan adopted in 2020. This has reached submission stage 

(Regulation 22) following consultations on the: 
 
• Pre-Submission (Regulation 19) Local Plan (Pre-Submission Plan for short) in Spring 2025, and 
• Focused Consultation (Regulation 19) Additional Sites Document (Additional Sites Document for short) in late 2025-

early 2026. 
 

1.2 This Statement of Common Ground (SOCG) has been prepared by CCC, Essex County Council (ECC) and Wates 
Developments Limited (Wates) in relation to the proposed allocation for Strategic Growth Site 16a (SGS16a) – East 
Chelmsford Garden Community (ECGC) (Hammonds Farm).  This SOCG updates the previously agreed SOCG049 between 
the parties. The updates reflect a further area of agreement which has been reached between parties concerning the 
provision of SEN as well as some corrections to the prioritisation of items in Appendix 2 to more accurately reflect CCC’s 
position. 
 

1.3 Wates is promoting the land that is subject to the proposed allocation. A plan of the allocation is attached at Appendix 1. 
 
1.4 This Statement of Common Ground (SOCG) has been prepared to assist the examination of the Local 

Plan which comprises the Pre-Submission Plan combined with the site allocations and consequential changes in the 
Additional Sites Document. 

 
1.5 CCC and Wates agreed a Site Allocation SOCG on 8th May 2026. The matters covered in this SOCG relate 

to Infrastructure Need and Delivery associated with the development of 4,500 homes, employment land and associated 
uses across the masterplan as a whole (i.e. not just the 3,000 homes deliverable within the Local Plan Period).  

 
1.6 This SOCG demonstrates areas of agreement between CCC, ECC and Wates in relation to the scope, potential 

phasing and potential cost of infrastructure needed to deliver the policy requirements of the proposed allocation for Strategic 
Growth Site 16a (SGS16a) – East Chelmsford Garden Community (ECGC) (Hammonds Farm). 
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1.7 The agreed matters in this SOCG do not preclude any written or verbal representations that the parties may wish to make as 
part of the Local Plan Examination hearings, in relation to any other matters which may not have been agreed and/or which 
do not form part of this SOCG. 

 
2. Infrastructure Scope 
 
2.1 The site allocation policy for East Chelmsford Garden Community (ECGC) (Hammonds Farm) sets out the amount 

and/or type of development expected to be provided together with specific supporting infrastructure and other requirements 
needed both within and beyond the Plan period. 3,000 homes are deliverable within the Plan period but the infrastructure 
requirements set out relate to the full 4,500 homes within the whole masterplan area. 
 

2.2 The parties to this SOCG agree that the specific infrastructure interventions as set out in Appendix 2, summarised by 
infrastructure category, are likely to be required to be delivered to meet the policy requirements of Strategic Growth Site 16a 
(SGS16a) – East Chelmsford Garden Community (ECGC) (Hammonds Farm) except those not agreed as set out in para 2.5 
below.  

 
2.3 Appendix 2 sets out the following specific infrastructure interventions covering: 

1. Category of Infrastructure 
2. Description of Infrastructure 
3. The prioritisation of the infrastructure intervention  
4. Relevant sequence of delivery of infrastructure intervention  
5. The current day high level estimate of cost of the infrastructure intervention. 
6. Proposed delivery mechanism. 

 
2.4 Whilst Appendix 2 constitutes the Councils schedule of required infrastructure in support of the Local Plan Review it is 

acknowledged by all parties that this list will be subject to change throughout the Masterplanning and Planning Application 
Stages where the requirement, scope, prioritisation and delivery mechanism/s for each item will be reviewed and refined 
prior to delivery in compliance with the appropriate planning tests. It is also acknowledged that the estimate of the costs of 
that infrastructure can only be high level at this early stage of design development. 

 
2.5 Whilst the full list of infrastructure interventions is listed in Appendix 2, the following infrastructure interventions and/or 

associated costs are not agreed for the reasons stated in the following table:  
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Infrastructure Intervention Wates’s Reason for Dissonance 
  

Accommodation costs required in relation to the 
63 additional police officers generated by the 
population growth  

Police funding is based on Council Tax (which will increase in proportion 
to new homes) and the Home Office Funding Formula (which is 
influenced by crime figures and neighbourhood characteristics via top 
ups). It is not a planning matter.    

Three additional police vehicles required due to the 
63 additional officers generated by the population 
growth.  

As above  

Provision of a new cemetery and modern 
crematorium to serve the district  

This is an infrastructure item that relates to existing demand. CCC 
have stated that this facility must be operational by December 2028 which 
precedes the delivery timescales for East Chelmsford. 
  

Flood resilience interventions along the main rivers, 
within the city centre and wider river catchment area 
to safeguard Chelmsford City Centre. The precise 
locations of interventions are not yet determined.  

Whilst peak flood flows could be reduced within Chelmsford itself it is 
unlikely to materially impact the flood extents to site 16a due to the nature 
of the floodplain within the site i.e. wide and shallow, as it is the flood 
volume that contributes the most which is unlikely to be significantly or 
materially reduced. 

(Bridge 5) Paynes Lane walking, cycling and horse 
riding bridge  

Paynes Lane was part of the DCO proposals for which funding was 
withdrawn. It is not infrastructure on which site 16a relies upon nor 
necessary mitigation.  

Delivery of robust and sustainable site wide 
stewardship  

Further detail and substantiation on the benchmarking costs. The 
benchmark cost used appears to come from the viability evidence from 
the Chelmsford Garden Community and refers to “additional 
S106/stewardship” costs. Although the source/methodology is not 
provided it appears to include management of Green 
Infrastructure (GI) and other S106 items – and is therefore likely to 
be significantly double counting other items already listed. As 
previously stated, whilst Wates agree with the principle of the need for set 
up costs, gap funding and sinking fund, a stewardship strategy is being 
developed and at this time Wates do not yet have costs and this does not 
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Infrastructure Intervention Wates’s Reason for Dissonance 
  
appear to be a robust starting point. Wates note that the costs of 
management of the GI are included against the GI infrastructure 
elements. Additionally, the stewardship body will be set up to have 
income generating assets and income from service charges etc which 
should be factored in.    

 
2.6 National Highways (NH), CCC and ECC have agreed a SoCG (2 April 2026) which acknowledges the modelling 

assessments undertaken to inform the strategic highways infrastructure listed, and broadly confirms that: 
 
• Flow increases at J19 of the A12 associated with Site 16a are predicted to be relatively low.  
• Traffic modelling has indicated that a mitigation scheme could be delivered to minimise impacts on the Strategic Road 

Network at J18 of the A12, which would be beneficial.  
• It has been concluded that the Local Plan Review sites are unlikely to significantly worsen the operation of the A12 

J17 slip roads. 
 

3. Infrastructure Delivery 
 
3.1 The infrastructure identified in the site allocation policy has been assigned a prioritisation linked to three categories: 

• Critical - infrastructure that must happen for development to proceed 
• Essential – infrastructure that will mitigate impacts arising from development generated by demand from new 

residents and new employment areas 
• Important – infrastructure that is required to achieve sustainable growth and deliver good place making objectives. 
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3.2 The infrastructure schedule in Appendix 2 sets out the currently proposed prioritisation of infrastructure interventions 
as agreed between the parties to this SOCG. This prioritisation is aligned and informed by the illustrative masterplan 
phasing and distinguishes those projects which are critical to facilitating development and essential mitigating infrastructure 
compared to those that are important to deliver good place making principles. This process is intrinsically linked to 
the proposed development trajectory and requires consideration of the role infrastructure plays in unlocking development as 
well as mitigating the pressures arising from population growth.  

4. Infrastructure Costs

4.1 There are four main sources of funding for specific infrastructure interventions:

• Direct delivery for site based (and site-adjacent, directly related) infrastructure
• Direct funding through Section 106 items or Section 278 agreements for highway matters
• Community Infrastructure Levy funding
• External funding sources such as from Government through national programmes for infrastructure or accelerating

housing delivery.

4.2 An infrastructure cost schedule which summarises the estimate of the potential cost of different infrastructure required, as 
well as anticipated delivery timescales and mechanisms, is provided in the Infrastructure Schedule at Appendix 2. 

4.3 The infrastructure cost estimates are acknowledged by both parties to be high-level, indicative assessments prepared at an 
early stage of scheme development. They are based on reasonable assumptions using currently available information but 
are not fixed costs and will be subject to change as detailed design, statutory and public consultation and technical 
approvals progress. 

5. Conclusion

5.1 All parties agree that there are no over-riding issues relating to the infrastructure identified in the site allocation for Strategic
Growth Site 16a (SGS16a) – East Chelmsford Garden Community (ECGC) (Hammonds Farm) that would prevent the
site coming forward for development.
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5.2 The timescale for updating the scope, phasing and cost of infrastructure needed to deliver the proposed allocation for 
Strategic Growth Site 16a (SGS16a) – East Chelmsford Garden Community (ECGC) (Hammonds Farm) will depend on the 
advancement of the Masterplan and planning applications for the site. 

5.3 Consideration will be given to ringfencing CIL or the use of other bespoke infrastructure mechanisms to help 
fund the infrastructure required to support the delivery on this proposed allocation if, when the scope, phasing and cost the 
infrastructure is updated, CCC is satisfied that the proposed development cannot viably be supported by the delivery 
methods indicated in this SOCG. The ringfencing of CIL would require revisions and corporate agreement to 
the council’s Allocating and Spending CIL Governance document. 

6. Governance and ongoing cooperation

6.1 CCC will continue to work collaboratively with ECC and Wates to address strategic matters that, in addition to those above,
arise through the examination process (or require a resolution where there is yet to be an agreed matter). The SOCG will
be kept up to date accordingly.

6.2 The parties will work jointly to bid and where possible secure Government funding to support the delivery of infrastructure
and/or accelerated delivery of the allocation to meet or exceed the housing trajectory.

7. Signatories

Chelmsford City Council 
Jeremy Potter  
Assistant Director – Planning and 
Place Shaping  

Signature: 

Jeremy Potter 

Date: 20 October 2026 

Essex County Council  
Graham Thomas 
Head of Planning & Sustainable 
Development 

 Signature: 

Graham Thomas 

 Date: 20 October 2026 

Wates Developments Limited 
Nick Laugharne 
Operations Director, Land & 
Residential Investment 

  Signature: 

Nick Laugharne 

Date: 20 October 2026 
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Appendix 1 – Extract from Pre-submission Local Plan Policies Map  
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Appendix 2 – CCC Proposed Infrastructure Schedule 
 

Ref 
No 

Infrastructure 
Category 

Infrastructure Intervention Description 

Prioritisation 
(critical / 
essential / 
important) 

Sequence 
of delivery 
(1, 2, 3 & 4) 
- based on 
Wates Reg 
19 IDP 
submission 

Master Plan 
Cost 
Estimate (£) 

Delivery 
Mechanism 
/Partner 

1 
Minerals & 
Waste 
Management  

The construction of a new Depot and 
Waste Transfer Station   

Essential  NA  124,875  S106/CIL   

2 
Healthy & Safe 
Communities  

Provision of a new purpose-built 
ambulance Hub in Chelmsford before 
2040. This requires circa 1ha of land for 
new build or an existing building of 
2,300sqm close to Broomfield Hospital 
and major road links with sufficient space 
to accommodate 35 DSA/Rapid 
Response vehicles and appropriate 
staff parking.   
  

Essential  3  1,293,615  

S106, NHS 
England 
Funding and / 
or CIL   

3 
Healthy & Safe 
Communities  

Accommodation costs required in relation 
to the 63 additional officers generated by 
the population growth.    
  

Important  ALL  673,380  S106/CIL  

4 
Healthy & Safe 
Communities  

Three additional vehicles required due to 
the 63 additional officers generated by 
the population growth.  
  

Important  ALL  42,480  S106/CIL  
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Ref 
No 

Infrastructure 
Category 

Infrastructure Intervention Description 

Prioritisation 
(critical / 
essential / 
important) 

Sequence 
of delivery 
(1, 2, 3 & 4) 
- based on
Wates Reg
19 IDP
submission

Master Plan 
Cost 
Estimate (£) 

Delivery 
Mechanism 
/Partner 

5 
Social & 
Community 
Facilities 

Provision of a new cemetery and modern 
crematorium to serve the district  

Important 1 2,794,230 S106/CIL  

6 

Flood 
Protection & 
Water 
Management 

Flood resilience interventions along the 
main rivers, within the city centre and 
wider river catchment area to safeguard 
Chelmsford City Centre. The precise 
locations of interventions are not 
yet determined.  

Critical All 1,293,615 

S106/CIL/ 
Environment 
Agency 
Funding  

7 
Healthy & Safe 
Communities 

Provision of new build primary healthcare 
facility to serve demand from new 
homes. 

Essential 1 3,724,290 

S106, NHS 
England 
Funding and / 
or CIL 

8 
Highways, 
Access & 
Transport 

Provision of new and/or enhanced bus 
services 

Important  All 
15,600,000 

S106 

9 
Highways, 
Access & 
Transport 

Provide Bus Based Rapid Transit 
infrastructure consisting of bus gate (bus 
services covered separately)  

Essential 1 477,225 
Master 
Developer 
delivery on site 

10 
Highways, 
Access & 
Transport 

Provide and enhance pedestrian, cycle 
and where appropriate bridleway 
connections within the site and to the 
wider area including the Chelmer East 
Green Wedge, existing education 
locations, Chelmsford City Centre, 

Essential All 1,250,000 
Master 
Developer 
delivery on site 
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Ref 
No 

Infrastructure 
Category 

Infrastructure Intervention Description 

Prioritisation 
(critical / 
essential / 
important) 

Sequence 
of delivery 
(1, 2, 3 & 4) 
- based on
Wates Reg
19 IDP
submission

Master Plan 
Cost 
Estimate (£) 

Delivery 
Mechanism 
/Partner 

Danbury, Little Baddow and Sandon, 
Beaulieu Park Rail Station, main road 
Boreham and existing and proposed 
employment locations. 

11 
Highways, 
Access & 
Transport 

Improvements to the local road network 
as required by the Local Highways and 
Transportation Authority and National 
Highways to include A414 and route 
enhancements to A1060 (Maldon Road) 
and A1114 (Essex Yeomanry Way).  

Critical TBC TBC 
Master 
Developer/ 
S278 

12 
Highways, 
Access & 
Transport 

Traffic calming measures, including 
signalised priority of Church Road Bridge 
over River Chelmer and measures to 
deter traffic on local roads including 
Church Road, Hammonds Road, 
Plantation Road and Main Road 
Boreham.  

Important 1 252,840 

Master 
Developer 
delivery on 
site/s278 

13 
Highways, 
Access & 
Transport 

(Bridge 2) NEW multi-user access routes 
under and over the A12 including a new 
active and sustainable route and bridge  
over the A12 to connect close to Sandon 
Park and Ride. This includes upgrades to 
the existing underpass under the A12.  

Critical 1 7,654,639 
Master 
Developer 
delivery on site 
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Ref 
No 

Infrastructure 
Category 

Infrastructure Intervention Description 

Prioritisation 
(critical / 
essential / 
important) 

Sequence 
of delivery 
(1, 2, 3 & 4) 
- based on
Wates Reg
19 IDP
submission

Master Plan 
Cost 
Estimate (£) 

Delivery 
Mechanism 
/Partner 

14 
Highways, 
Access & 
Transport 

(Bridge 3) A new multi modal vehicle 
bridge over River Chelmer to connect to 
J19, with measures to deter use as a 
through route.  

Essential 2 TBC 
Master 
Developer 
delivery on site 

15 
Highways, 
Access & 
Transport 

(Bridge 4) Footbridge over River Chelmer Essential 1 to 2 2,607,413 
Master 
Developer 
delivery on site 

16 
Highways, 
Access & 
Transport 

(Bridge 5) Paynes Lane walking, cycling 
and horse riding bridge  

Essential 2 4,414,515 S278 

17 
Highways, 
Access & 
Transport 

A12 Junction 18 - Package of 
improvement/works inc. 70% of total trips 
from strategic 16a using Local plan 
modelling (Jacobs) & bridge 
improvement. 

Critical 1 1,982,288 

Master 
Developer 
delivery off site 
or via S278 

18 
Highways, 
Access & 
Transport 

A12 Junction 19 - Package of 
improvement/works  30% of total trips 
from 16A using strategic Local Plan 
Modelling (Jacobs) 

Critical TBC 1,855,250 
S278/ 
ECC/NH 

19 
Highways, 
Access & 
Transport 

Monitor and Manage Fund (modal shift) Essential ALL 3,937,500 S106 

20 
Highways, 
Access & 
Transport 

Car Club Essential ALL 281,880 S106 
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Ref 
No 

Infrastructure 
Category 

Infrastructure Intervention Description 

Prioritisation 
(critical / 
essential / 
important) 

Sequence 
of delivery 
(1, 2, 3 & 4) 
- based on 
Wates Reg 
19 IDP 
submission 

Master Plan 
Cost 
Estimate (£) 

Delivery 
Mechanism 
/Partner 

21 

Green 
infrastructure,  
recreation and 
leisure  

Development Master Planning & Garden 
City Principles relating to green 
infrastructure, recreation and leisure 
provision (*1) 

Essential All TBC 
Master 
Developer 
delivery on site 

22 

Green 
infrastructure,  
recreation and 
leisure  

Provide a new Country Park with delivery 
mechanism to provide for its long-term 
management and maintenance 

Essential  1 to 2  TBC  
Master 
Developer 
delivery on site  

23 

Green 
infrastructure,  
recreation and 
leisure   

Maintenance of Country Park Essential  ALL TBC  
Master 
Developer 
delivery on site 

24 

Green 
infrastructure,  
recreation and 
leisure  

Area for Conservation/ Strategic 
Landscape Enhancement (provision) 

Essential  ALL  TBC 
Master 
Developer 
delivery on site 

25 

Green 
infrastructure,  
recreation and 
leisure  

Area for Conservation/ Strategic 
Landscape Enhancement (Maintenance)  

Essential  ALL  TBC 
Master 
Developer 
delivery on site 

26 

Green 
infrastructure,  
recreation and 
leisure   

Provision of accessible local open space.   
Exact quantity and type of open space to 
be determined through the master 
planning process  

Essential  ALL  TBC  
Master 
Developer 
delivery on site 
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Ref 
No 

Infrastructure 
Category 

Infrastructure Intervention Description 

Prioritisation 
(critical / 
essential / 
important) 

Sequence 
of delivery 
(1, 2, 3 & 4) 
- based on
Wates Reg
19 IDP
submission

Master Plan 
Cost 
Estimate (£) 

Delivery 
Mechanism 
/Partner 

27 

Green 
infrastructure, 
recreation and 
leisure 

Maintenance of accessible local open 
space. Exact quantity and type of open 
space to be determined through the 
master planning process 

Essential ALL TBC 
Master 
Developer 
delivery on site 

28 

Green 
infrastructure, 
recreation and 
leisure 

Provision of natural and semi-natural 
greenspace. Exact quantity and type of 
open space to be determined through the 
master planning process  

Essential ALL TBC 
Master 
Developer 
delivery on site 

29 

Green 
infrastructure, 
recreation and 
leisure 

Maintenance of natural and semi-natural 
greenspace (alongside requirement for 
new country park). Exact quantity and 
type of open space to 
be determined through the master 
planning process  

Essential ALL TBC 
Master 
Developer 
delivery on site 

30 

Green 
infrastructure, 
recreation and 
leisure 

Financial contribution for 3 – 4 
(badminton) courts to meet identified 
need for additional indoor badminton 
courts up to 2041.   

Important 3 to 4 2,210,355 S106 

31 

Green 
infrastructure, 
recreation and 
leisure 

Financial contribution for 2.20 swimming 
lanes to meet identified need for up to 
2041. 

Important 3 to 4 2,421,000 S106 

32 
Green 
infrastructure, 

Playing pitch requirements including adult 
football pitches, youth football pitches, mini 
soccer pitches, rugby union pitches, cricket 

Important 1 to 2 2,909,250 
Master 
Developer 
delivery on site 
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Ref 
No 

Infrastructure 
Category 

Infrastructure Intervention Description 

Prioritisation 
(critical / 
essential / 
important) 

Sequence 
of delivery 
(1, 2, 3 & 4) 
- based on
Wates Reg
19 IDP
submission

Master Plan 
Cost 
Estimate (£) 

Delivery 
Mechanism 
/Partner 

recreation and 
leisure 

pitch, sand based AGPs, 3G pitches 
and tennis court.  

33 

Green 
infrastructure, 
recreation and 
leisure 

Financial contribution and / or on site 
delivery to mitigate potential effects on 
SSSI at Blakes Wood, Danbury Common 
and Lingwood Common SSSIs.  

Essential TBC TBC 
S106/on site 
delivery 

34 

Green 
infrastructure, 
recreation and 
leisure 

Financial contribution to mitigate potential 
effects due to recreational pressure on 
nearby designated European sites 
(RAMs).  

Essential 
TBC 2,124,000 S106 

35 

Green 
infrastructure, 
recreation and 
leisure 

Financial contribution to mitigate potential 
effects due to recreational pressure on 
nearby designated European sites 
(SANGs). 

Essential 
TBC TBC 

Master 
Developer 
delivery on site 

36 
Early years, 
childcare 
and education 

Three new 56 place stand-alone early 
years and childcare nurseries (Use Class 
E(f)) each on 0.13 hectares of suitable 
land allocated for education and 
childcare use.  

Essential 1 to 4 4,101,888 S106/ECC 

37 
Early years, 
childcare 
and education 

Two new primary schools of 2 FE 
each (Use Class F1(a)) with co-located 
early years and childcare nursery (Use 
Class E(f)) each on 2.1 hectares of 

Essential 1 to 2 23,244,032 S106 / ECC 
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Ref 
No 

Infrastructure 
Category 

Infrastructure Intervention Description 

Prioritisation 
(critical / 
essential / 
important) 

Sequence 
of delivery 
(1, 2, 3 & 4) 
- based on
Wates Reg
19 IDP
submission

Master Plan 
Cost 
Estimate (£) 

Delivery 
Mechanism 
/Partner 

suitable land allocated for education and 
childcare use.  

38 
Early years, 
childcare 
and education 

A new 8FE secondary school (Use Class 
F1(a)) (of which up to 6FE needed for on-
site needs) on 10.1 hectares co-located 
with 2FE primary school (Use Class 
F1(a)) and early years and childcare 
nursery (Use Class E(f)) on 2.1 hectares 
of suitable land allocated for education 
and early years and childcare use. The 
costs need to include sixth form and a co-
located primary school with early 
years. Cost only reflects 6FE 
Secondary with sixth form + 2FE primary 
with nursery – not the full cost of the 8FE 
school which will require pooled 
S106/DfE/CIL Funding.  

Essential 3 54,215,776 S106/ ECC 

39 
Early years, 
childcare 
and education 

Financial contribution towards new 
provision within a mainstream school or 
the expansion of an existing SEN 
school. 

Essential TBC 8,318,457 S106/ ECC 

40 
Social and 
community 
Infrastructure 

389 sqm of library and archive floor 
space Important 

2 to 3 106,000 

Master 
Developer 
delivery on 
site 
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Ref 
No 

Infrastructure 
Category 

Infrastructure Intervention Description 

Prioritisation 
(critical / 
essential / 
important) 

Sequence 
of delivery 
(1, 2, 3 & 4) 
- based on
Wates Reg
19 IDP
submission

Master Plan 
Cost 
Estimate (£) 

Delivery 
Mechanism 
/Partner 

41 
Social and 
community 
Infrastructure 

788 sqm of floorspace for culture and 
arts.  Important 

2 to 3 2,556,750 
Master 
Developer 
delivery on site 

42 
Social and 
community 
Infrastructure 

2,160 sqm of community meeting floor 
space  Important 

2 to 3 7,455,483 
Master 
Developer 
delivery on site 

43 
Social and 
community 
Infrastructure 

Financial contribution towards public art 
which contributes towards place creation Important 

ALL 1,125,000 
Master 
Developer 
delivery on site 

44 
Social and 
community 
Infrastructure 

Delivery of robust and sustainable site 
wide stewardship  

Essential All TBC 
S106 / Master 
Developer 
delivery on site 

(*1) GI provision relates to Garden City Principles and will be subject to detail being developed through the master planning process.
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