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Section 1 Introduction

Purpose of the Local Development Scheme

1.1 In accordance with the Planning and Compulsory Purchase Act 2004 (as amended by the
Localism Act 2011), this Local Development Scheme (LDS) sets out what Local Plan related documents
the City Council intend to prepare and a timetable for their production and consultation in the period
2017-2020.

1.2 This LDS represents a management tool for setting and managing the plan-making process.
However, the LDS is not subject to Independent Examination or formal public consultation.

1.3 The first LDS was adopted in 2006 and has since been subject to five previous reviews. This
LDS forms the Sixth Review and sets out a timetable for producing Local Plan documents. This LDS
replaces all previous versions and will be published on the City Council’s website.

What the Council has already achieved

1.4 Since the publication of the first LDS, the City Council has made good progress in the
preparation of its development plan and following the adoption of the Site Allocations DPD, has a
complete suite of adopted Development Plan Documents covering the period up to 2021.

Statutory Development Plan Documents (DPDs):

Core Strategy and Development Control Policies DPD – Adopted February 2008
Chelmsford Town Centre Area Action Plan – Adopted August 2008
North Chelmsford Area Action Plan – Adopted July 2011
Site Allocations Document – Adopted February 2012
Focused Review – Core Strategy and Development Control Policies - Adopted December 2013

Supplementary Planning Documents and Community Infrastructure Levy:

A Plan for South Woodham Ferrers SPD – Adopted June 2008
Making Places SPD (Urban Site Guidance) – Adopted June 2008
Public Realm Strategy SPD – Adopted January 2011
Building for Tomorrow SPD – Adopted June 2013
Planning Obligations SPD – Adopted June 2014
Village Design Statements – Adopted as SPD
Community Infrastructure Levy (CIL) Charging Schedule – Approved February 2014
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Section 2 Context

The Planning System

2.1 Under the Planning and Compulsory Purchase Act 2004 the Government introduced the
system of Local Development Frameworks (LDFs) which is a portfolio of documents comprising of
Development Plan Documents (DPD), Supplementary Planning Documents (SPD) and the Statement
of Community Involvement (SCI).

2.2 The City Council has adopted a complete suite of Development Plan Documents covering the
whole of the City Council’s area for the period up to 2021. This includes a Focused Review of the
City Council’s Core Strategy and Development Control Policies DPDwhich was adopted in December
2013.

2.3 The introduction of the Localism Act 2011 and the National Planning Policy Framework (NPPF)
has changed the national planning system and how plans are prepared. Some of the changes include:

The revocation of Regional Spatial Strategies
The replacement of previous individual topic-based Guidance and Policy Statements with the
National Planning Policy Framework (NPPF) and the web-based Planning Practice Guidance
(PPG)
The introduction of neighbourhood planning
A duty to co-operate with neighbouring authorities
The production of new style Local Plans.

2.4 In this new system, single Local Plans have replaced Local Development Frameworks (LDFs)
which contained a number of development plan documents. In essence, Local Plans are very similar
to LDFs as they are prepared in accordance with national planning policy, set out a vision for future
development, allocate land for development and protection and provide policies for the determination
of planning applications.

2.5 AHousingWhite Paper was published for consultation in February 2017. Some of the proposals
are:

Making sure every community has an up-to-date plan to be reviewed at least once every five
years
A standardised approach for assessing housing requirements
A voluntary national method to calculate OAHN
A new definition of Affordable Housing to include Starter Homes
A new housing delivery test for five year housing land supply
To consider the future of the Community Infrastructure Levy (CIL).

2.6 In September 2017, the Government published ‘Planning for the right homes in the right places:
consultation proposals’. This document proposes a number of changes to planning policy and legislation
including a standard method for calculating local authorities’ housing. Although a consultation
document, some of the proposals were indicated in the Housing White Paper and represent a clear
direction of travel by the Government.
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Section 3 The Adopted Statutory Development Plan

Chelmsford Local Development Framework 2001-2021

3.1 The statutory development plan documents within Chelmsford City Council’s Local
Development Framework comprise:

Core Strategy and Development Control Policies DPD – Adopted February 2008
Chelmsford Town Centre Area Action Plan – Adopted August 2008
North Chelmsford Area Action Plan – Adopted July 2011
Site Allocations Document – Adopted February 2012
Focused Review – Core Strategy and Development Control Policies - Adopted December 2013

Minerals and Waste Local Plans

3.2 Essex County Council (ECC) is the Minerals and Waste Planning Authority for the whole of
Essex (excluding the unitary authorities of Southend and Thurrock). ECC are the authority responsible
for determining planning applications for mineral extraction and associated development (such as
quarries, mineral wharves, railheads and sand and gravel procession plants) and waste proposals
(including landfill sites, waste transfer/recycling sites and scrap yards).

3.3 ECC is also required to produce a Minerals Local Plan and Waste Local Plan which together
form part of the Minerals and Waste Development Framework. Planning for minerals and waste will
continue to be undertaken by Essex County Council who produces a separate LDS for their
preparation. Set out below are the relevant adopted Minerals and Waste Plans which also form part
of the statutory development Plan for Chelmsford:

Essex Minerals Local Plan, Essex County Council – Adopted July 2014
The Replacement Waste Local Plan, Essex County Council and Southend-on-Sea Borough
Council – Adopted July 2017.

3.4 The Minerals Local Plan covers the period 2014-2019. The Replacement Waste Local Plan
covers the period 2017-2032.

3.5 When preparing the Chelmsford Local Plan regard will need to be given to the strategies and
policies contained within the Minerals and Waste Local Plans.
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Section 4 Chelmsford Local Plan

Background

4.1 The City Council is progressing with the preparation of a single Local Plan covering the whole
of the City Council’s area. This will replace, when adopted, all the existing development plan
documents set out at paragraph 3.1 above.

4.2 The new Local Plan will determine the amount and distribution of new development (the
Spatial Strategy) providing a comprehensive and long-term planning framework for the period up to
2036. The Plan will also contain planning policies for the determination of planning applications.
Proposals maps will define geographically the development proposals and have notations to allow
for the application of planning policies. Further detail on the programme of work for the period
2017-2020 is given at Appendix 1 and 2.

4.3 The new Local Plan process will enable on-going public consultation and engagement on a
wide range of planning issues. This will be undertaken alongside the City Council’s Duty to Co-operate
with specific prescribed bodies, such as neighbouring Local Authorities.

4.4 In preparing the new Local Plan, the Council will bring together a wide-ranging evidence base
to underpin the Plan. This includes a full assessment of the need for market and affordable housing
within the City Council’s area in accordance with paragraph 47 of the NPPF.

4.5 In particular the City Council has been working with Local Authority partners in its housing
market areas (Braintree, Colchester and Tendring) on strategic planning matters.

4.6 The new Local Plan will comprise the following elements:

Strategic Priorities
Vision and Spatial Principles
Strategic and Site Allocation Policies
Other Local Plan Policies
Development Standards
Proposals Maps

Neighbourhood Plans

4.7 Neighbourhood Plans are community-led initiatives introduced through the Localism Act 2011.
Their purpose is to give communities the power to develop a plan that allows them to deliver
sustainable development they want and need in their neighbourhood.

4.8 Neighbourhood Plans must be in general conformity with the strategic policies within the
Local Plan for the area. Neighbourhood Plans are subject to Independent Examination and a
referendum and when adopted form part of the Statutory Development Plan. Neighbourhood Plan
groups have been set up in Boreham, Broomfield, Danbury, Little Baddow, South Woodham Ferrers
andWrittle. You can view information about emerging Neighbourhood Plans on the Council’s website
at www.chelmsford.gov.uk/communityplans
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Section 5 Other Planning Documents

Supplementary Planning Documents (SPDs)

5.1 The City Council currently has eleven adopted SPDs, including six Village Design Statements.
SPDs can be used as a vehicle to aid in the successful delivery of development or infrastructure. To
support the new Local Plan, some SPDs will no longer be relevant, others will be replaced and
updated. The table below lists the SPDs that will be retained, their scope and anticipated adoption
time:

Anticipated adoptionScopeDocument
title

Late 2018 (to follow the
same timetable as the
Local Plan)

Sets out what will be required through Section 106
planning obligations including affordable housing.
Identifies topic areas where planning obligations may

Planning
Contributions
SPD

be applicable and outlines the City Council’s general
procedural approach to securing planning obligations.

Mid 2019 (public
consultation expected
2018-early 2019)

Implementation and Infrastructure guide for
Chelmsford City Centre with details of specific
proposed public realm and public art projects.

Public Realm
and Public Art
Strategy SPD

Late 2019 (public
consultation expected
mid- 2019)

Information on relevant topics not covered by the
Local Plan such as general design guidance, backland
developments, tall buildings, small schemes (less than

Making Places
SPD

10 dwellings), open space, householder developments,
sustainable design and construction, sustainable travel,
storage and collection of recycling and waste

Community Infrastructure Levy (CIL)

5.2 The Community Infrastructure Levy (CIL) is a statutory charge on new development and its
purpose is to help fund infrastructure needed to support new development across an area. It is a
broad based strategic approach to providing infrastructure for an area and predominantly (although
not completely) replaces the existing Section 106 process. CIL takes the form of a monetary charge
per square metre of chargeable floorspace. The City Council approved its CIL Charging Schedule
on 26 February 2014 and started charging CIL from the 1 June 2014.

5.3 The CIL Charging Schedule has been scheduled for a review which is subject to Independent
Examination. The timetable for the review is linked to the timetable for the production of the new
Local Plan as the viability of the new Local Plan and CIL Charging Schedule need to be assessed
together. A new Preliminary Draft Charging Schedule will be published at the same time as the
Pre-Submission Local Plan to ensure that it reflects the viability testing of the cumulative impact of
the policies in the Pre-Submission Local Plan.

5.4 The Government launched a complete review of the Community Infrastructure Levy in
November 2015, the results of which were published with the Housing White Paper in February
2017. A range of recommendations were made, which are subject to further consultation by the
Government. It will be necessary for the Council to keep this under review as the outcomes of this
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could have a significant impact on the review of the the CIL Charging Schedule. An indicative timetable
for the review of the CIL Charging Schedule is available at Appendix 1 and 2. Refer to our website
for more information and updates: http://www.chelmsford.gov.uk/cil.

Statement of Community Involvement (SCI)

5.5 The Statement of Community Involvement (SCI) sets out how the City Council will involve
the community and stakeholders in plan-making and when considering planning applications.

5.6 The SCI also sets out the levels of consultation that developers will be encouraged to undertake,
before submitting an application, particularly those involving major or controversial proposals.

5.7 The City Council adopted its first Statement of Community Involvement (SCI) in February
2006. There has been a number of reviews since with the most recent review being undertaken in
2017. See also www.chelmsford.gov.uk/sci.

Authority Monitoring Report (AMR)

5.8 The City Council is required to prepare an Authority Monitoring Report (AMR) which should
contain information on the production of the Council’s Development Plan Documents and assess
the extent to which the development plan objectives and policies are being achieved.

5.9 Chelmsford’s AMR’s are published annually and are available on the City Council’s website at
www.chelmsford.gov.uk/annual-monitoring-report

Evidence Base

5.10 The new Local Plan will be informed by a range of information including background studies,
research, surveys and feedback documents. Many of the studies that will form the evidence base will
be undertaken by the City Council and consultants on behalf of the City Council. Others are likely
to be undertaken in partnership with other Local Authorities and Essex County Council to take into
account any issues and opportunities affecting neighbouring areas and the wider region. You can view
information relating to the Local Plan Evidence Base on the Council’s website at:
http://www.chelmsford.gov.uk/new-local-plan/evidence-base.

5.11 As part of the Duty to Co-operate, the City Council is committed to working collaboratively
with other local authorities and stakeholders on matters of cross-boundary and sub-regional
significance.

Sustainability Appraisal

5.12 All policies and proposals contained within the Local Plan will be subject to a Sustainability
Appraisal and also a Strategic Environment Assessment and Habitat Regulations Assessments where
appropriate. This involves scoping reports and assessments throughout the preparation of the Local
Plan to ensure an iterative approach. These documents form part of the evidence base.
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Section 6 Risks and Contingencies

6.1 The timetable for the preparation of the Chelmsford Local Plan is challenging, but the City
Council is committed to achieving the targets set out in this LDS. To this end, it has assessed the
main potential risks in meeting those targets and has identified the contingency measures that may
become necessary.

6.2 The identified risks and contingency measures are as follows:

ContingencyLevelRisks

Continue to keep fully abreast with any
changes/publications of Government legislation.

MediumSignificant changes to the planning
system - publication of new
Government legislation/guidance

Assess as soon as practicable any revisions that
may be necessary to the Local Plan

Continue to engage and maintain good
relationships with key stakeholders and
communities. Raise any problems or issues
through appropriate channels

LowProblems/inability to engage with
key stakeholders and the
community

Engage additional staff resources during and after
consultation periods with the use of external
specialists if necessary

Medium to
High

Handling higher than expected
numbers of representations

Recruiting temporary contract staff, if necessary,
to cover any shortfalls in staffing levels

MediumLoss of key staff within Planning
Policy

This would affect the Examination and adoption
of the Local Plan. No contingency as Planning
Inspectorate is the sole body able to undertake
this process

MediumInability for the Planning
Inspectorate to deliver hearings
and reports on time

Early engagement with Parish
Councils/community groups to anticipate
workload. Recruit temporary contract staff, if
necessary, to divert some of the workload.

Medium to
High

Neighbourhood Plans – staff are
required to provide advice and
support to neighbouring groups
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Section 7 Monitoring and Review

7.1 The Council is committed to monitoring how effective the policies and proposals are in the
existing and the new Local Plan once adopted. The Council will undertake monitoring on a regular
basis and the appropriate mechanism to achieve this is through the Council’s Authority Monitoring
Report (AMR). The AMR will:

Track how the Council is performing against the timescales set out in the LDS, and measure
the progress being made in respect of the documents being prepared

Review the effectiveness of the adopted planning policies

Monitor the extent to which policies and targets in adopted documents are being achieved
against key Government and local indicators

Provide an up-to-date list of documents, in preparation and adopted, and indicate the timetable
for future reviews of those documents.

7.2 It is anticipated that all monitoring information and progress reports will be published on the
City Council’s website as soon as practical. Any delays or revisions to the City Council’s programme
of work will be highlighted in annual AMRs and reflected in future review of this LDS.

7.3 The Local Plan will be reviewed at five year intervals from the date of its adoption.

9Local Development Scheme Sept 2017 Chelmsford City Council

Monitoring and Review 7



Section 8 Project Management and Resources

8.1 The preparation of the new Local Plan will be led and co-ordinated by staff within the Planning
and Housing Policy Team supported by members of other teams within the City Council’s Directorate
for Sustainable Communities. Contributions will also be made from members of other Directorates
and Services within the City Council as required.

8.2 The Local Plan will be prepared on a project basis with a team of officers led by the Planning
and Housing Policy Manager. Consultation arrangements, as defined in the adopted Statement of
Community Involvement, will be co-ordinated by a designated Officer using other resources of the
Council as appropriate.

8.3 The City Council’s budget currently covers the costs of current work on the Local Plan and
the Council expects to meet projected costs for future years from its Revenue Budget. The City
Council will need to meet the costs of the Independent Examination process in collaboration with
the Planning Inspectorate to ensure that such costs are met at the appropriate times.
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Appendix 1

Documents Proposed for Preparation

Chelmsford Local Plan

ScopeTitle

This document outlines the priorities and long-term vision for
Chelmsford and identify locations for delivering housing and other

Subject and Scope

strategic development needs such as employment, retail, leisure,
community and transport development. It contains a Spatial Strategy
to deliver this vision. This sets out the amount and location of new
development, and how places will change and be shaped throughout
the Local Plan period and beyond.

Up to 2036Plan Period

Development Plan DocumentStatus

Chain of conformity National Planning Policy Framework/PPG
Essex Minerals and Waste Local Plans
Relevant City Council's Plans and Strategies

Chelmsford City Council's Administrative AreaGeographic Coverage

Replaces/Supersedes Core Strategy and Development Control Policies DPD - Adopted
February 2008
Chelmsford Town Centre Area Action Plan - Adopted August
2008
North Chelmsford Area Action Plan - Adopted July 2011
Site Allocations Document - Adopted February 2012
Focused Review - Core Strategy and Development Control Polices
- Adopted December 2013

Planning and Housing Policy Team, CCCProduction/Management
Team

Anticipated Resources Planning Policy Officers
Other Council Officers
Councillors
External consultants
Website, email and letters, newspaper advertisements, newsletters
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DatesChelmsford Local Plan Production Timetable

Nov 2015 - Jan 2016Issues and Options Public and Stakeholder Consultation (Regulation
18)

Feb - May 2016Processing and Analysis of Representations

June 2016Consultation Feedback to Development Policy Committee (DPC)

March 2016 - Feb 2017Preparation of Preferred Options Local Plan

March 2017Consideration of Preferred Options Local Plan by the Council’s DPC

March - May 2017Public and Stakeholder Consultation (Regulation 18)

May - July 2017Processing and Analysis of Representations

July 2017Consultation Feedback to DPC

July - Nov 2017Preparation of Pre-Submission Local Plan

November 2017Consideration of Pre-Submission Local Plan by DPC

Jan - Feb 2018Public and Stakeholder Consultation (Regulation 19)

March - May 2018Processing and Analysis of Representations

May 2018Consultation Feedback to Development Policy Committee

May - June 2018Consideration of any Minor Modifications (if required)

June 2018Consideration of Submission Document by DPC and Full Council

June 2018Submission for Independent Examination (Regulation 22)

June - Sept 2018Preparation of evidence for Independent Examination

Sept - Oct 2018Independent Examination Hearing Sessions

November 2018Consideration by Full Council

December 2018Adoption

January 2022Commencement of Formal Review

Chelmsford City Council Local Development Scheme Sept 201712
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Community Infrastructure Levy (CIL) Charging Schedule Review

Charges to be levied on new development in ChelmsfordSubject and Scope

Charging ScheduleStatus

Chain of Conformity CIL Statutory Guidance/PPG

CIL Regulations

Chelmsford City Council's Administrative AreaGeographic Coverage

CIL Charging Schedule - Adopted February 2014Replaces/Supersedes

Planning and Housing Policy Team, CCCProduction/Management Team

Anticipated Resources Planning Policy Officers
Councillors
External consultants
Website, email and letters, newspaper advertisements,
newsletters
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DatesCIL Production Indicative Timetable
(refer to our website for latest programme)

Sep - Nov 2017Preparation of Preliminary Draft Charging Schedule

November 2017Consideration of Preliminary Draft Charging Schedule by the Council's
Development Policy Committee (DPC)

January – Feb 2018Preliminary Draft Charging Schedule Consultation (CIL Regulation 15)

March – May 2018Processing and analysis of representations

May 2018Feedback to DPC

June – August 2018Preparation of Draft Charging Schedule

September 2018Consideration of Draft Charging Schedule by DPC

Oct – Nov 2018Draft Charging Schedule Consultation (CIL Regulation 16)

November 2018Consideration of Minor Modifications (if required)

November 2018Consideration by DPC

December 2018Consideration by Full Council

January 2019Submission for Independent Examination (CIL Regulation 19)

Feb - May 2019Preparation of Evidence for Independent Examination

June 2019Independent Examination Hearing Sessions

December 2019Consideration by Full Council and Adoption

Chelmsford City Council Local Development Scheme Sept 201714

Appendix 1



A
pp

en
di
x
2

D
oc
um

en
t
P
re
pa
ra
ti
on

T
im

et
ab
le

Lo
ca

l P
la

n 
R

ev
ie

w
 C

o
ns

ul
ta

ti
o

n

C
IL

 C
ha

rg
in

g
 S

ch
ed

ul
e 

R
ev

ie
w

Is
su

es
 a

nd
 O

p
ti

o
ns

P
re

fe
rr

ed
 O

p
ti

o
ns

 /
 D

ra
ft

P
re

-S
ub

m
is

si
o

n

M
in

o
r 

m
o

d
ifi

ca
ti

o
ns

Su
b

m
is

si
o

n

In
d

ep
en

d
en

t 
ex

am
in

at
io

n

A
d

o
p

ti
o

n

R
es

ea
rc

h 
an

d
 e

vi
d

en
ce

 b
as

e 
sc

o
p

in
g

In
fr

as
tr

uc
tu

re
 a

nd
 in

it
ia

l v
ia

b
ili

ty
 a

ss
es

sm
en

t

P
re

lim
in

ar
y 

D
ra

ft
 C

ha
rg

in
g

 S
ch

ed
ul

e

D
ra

ft
 C

ha
rg

in
g

 S
ch

ed
ul

e

M
in

o
r 

m
o

d
ifi

ca
ti

o
ns

Su
b

m
is

si
o

n

In
d

ep
en

d
en

t 
ex

am
in

at
io

n

A
d

o
p

ti
o

n

K
ey

 S
ta

g
es

N
o

v
D

ec
Ja

n
Fe

b
M

ar
A

p
r

Ju
n

Ju
l

A
ug

Se
p

O
ct

N
o

v
D

ec
M

ay
Ja

n
Fe

b
M

ar
A

p
r

Ju
n

Ju
l

A
ug

Se
p

O
ct

N
o

v
D

ec
M

ay
Ja

n
Fe

b
M

ar
A

p
r

Ju
n

Ju
l

A
ug

Se
p

O
ct

N
o

v
D

ec
M

ay
Ja

n
Fe

b
M

ar
A

p
r

Ju
n

Ju
l

A
ug

Se
p

O
ct

N
o

v
D

ec
M

ay

20
15

20
16

20
17

20
18

20
19

P
re

p
ar

at
io

n 
o

f 
d

o
cu

m
en

t

C
o

ns
id

er
at

io
n 

b
y 

D
P

C

Fo
rm

al
 c

o
ns

ul
ta

ti
o

n

R
es

ea
rc

h 
an

d
 e

vi
d

en
ce

 b
as

e 
sc

o
p

in
g

A
na

ly
si

s 
o

f 
re

p
re

se
nt

at
io

ns

Fe
ed

b
ac

k 
to

 D
P

C

C
o

ns
id

er
at

io
n 

o
f 

an
y 

M
in

o
r 

M
o

d
ifi

ca
ti

o
ns

 (i
f 

re
q

ui
re

d
)

C
o

ns
id

er
at

io
n 

b
y 

Fu
ll 

C
o

un
ci

l

Su
b

m
is

si
o

n 
fo

r 
In

d
ep

en
d

en
t 

E
xa

m
in

at
io

n

P
re

p
ar

at
io

n 
o

f 
ev

id
en

ce
 f

o
r 

In
d

ep
en

d
en

t 
E

xa
m

in
at

io
n

In
d

ep
en

d
en

t 
E

xa
m

in
at

io
n 

H
ea

ri
ng

 S
es

si
o

ns

R
ec

ei
p

t 
o

f 
In

sp
ec

to
r’s

 /
 E

xa
m

in
at

io
n 

R
ep

o
rt

A
d

o
p

ti
o

n 
/ 

Fi
na

l A
p

p
ro

va
l

Fe
ed

b
ac

k 
to

 D
P

C
 a

nd
 A

d
o

p
ti

o
n

Lo
ca

l P
la

n 
R

eg
ul

at
io

n 
18

Lo
ca

l P
la

n 
R

eg
ul

at
io

n 
19

C
IL

 R
eg

ul
at

io
n 

15

C
IL

 R
eg

ul
at

io
n 

16

15Local Development Scheme Sept 2017 Chelmsford City Council

Appendix 2




	TEXT WITH APPENDICES.pdf
	Section 1 Introduction
	Purpose of the Local Development Scheme
	What the Council has already achieved

	Section 2 Context
	The Planning System

	Section 3 The Adopted Statutory Development Plan
	Chelmsford Local Development Framework 2001-2021
	Minerals and Waste Local Plans

	Section 4 Chelmsford Local Plan
	Background
	Neighbourhood Plans

	Section 5 Other Planning Documents
	Supplementary Planning Documents (SPDs)
	Community Infrastructure Levy (CIL)
	Statement of Community Involvement (SCI)
	Authority Monitoring Report (AMR)
	Evidence Base
	Sustainability Appraisal

	Section 6 Risks and Contingencies
	Section 7 Monitoring and Review
	Section 8 Project Management and Resources
	Appendix 1
	Documents Proposed for Preparation

	Appendix 2
	Document Preparation Timetable





